

Initial Project Planning Template

Date	20 July 2026
Team ID	Dev Khurana
Project Name	Food Ordering Behaviour and Consumer Trends: A Structured Analysis
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Preprocessing	USN-1	As a data analyst, I can gather raw food ordering data (orders, cities, cuisines, meal types, ratings, delivery time) from source files so that a consolidated dataset is available for analysis.	3	High	Dev Khurana	01 July 2026	07 July 2026
Sprint-1		USN-2	As a data analyst, I can clean and preprocess the dataset (handle missing values, duplicates, and formatting issues) so that the data is	3	High	Dev Khurana	01 July 2026	07 July 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			accurate and ready for analysis.					
Sprint-1		USN-3	As a data analyst, I can prepare a data quality report so that stakeholders understand the dataset's completeness and limitations.	1	Medium	Dev Khurana	01 July 2026	07 July 2026
Sprint-2	Business Questions & Problem Framing	USN-4	As a project team, we can define customer problem statements so that the analysis addresses real business needs of stakeholders.	2	High	Dev Khurana	08 July 2026	14 July 2026
Sprint-2		USN-5	As a business analyst, I can frame key business questions (e.g., which cities, cuisines, and meal types drive orders) so that dashboard design is guided by clear objectives.	2	High	Dev Khurana	08 July 2026	14 July 2026
Sprint-3	Dashboard Design & Development	USN-6	As a data analyst, I can design and build interactive Tableau visualizations (KPI, ratings by meal type, cities by order volume, delivery time distribution) so that stakeholders can explore consumer trends.	3	High	Dev Khurana	15 July 2026	21 July 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3		USN-7	As a developer, I can build a Flask web application to host and serve the dashboard so that it is accessible via a browser.	2	Medium	Dev Khurana	15 July 2026	21 July 2026
Sprint-4	Storyboard & Conclusion	USN-8	As a data analyst, I can create a data story connecting KPIs and visual insights so that the narrative of consumer behaviour is easy to follow.	2	High	Dev Khurana	22 July 2026	28 July 2026
Sprint-4		USN-9	As a project team, we can write the conclusion and final analysis report so that key findings and recommendations are documented.	2	Medium	Dev Khurana	22 July 2026	28 July 2026
Sprint-4		USN-10	As a project team, we can publish the project to GitHub and Tableau Public so that the work is shareable and reviewable.	1	Low	Dev Khurana	22 July 2026	28 July 2026